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Tres Rios, AZ

U.S. ARMY CORPS OF ENGINEERS

LOCATION AND DESCRIPTION:

Project is located southwest of the Phoenix
metropolitan area in Maricopa County, AZ, and
includes an eight-mile reach of the Salt and Gila
Rivers, beginning at 83rd Ave. and continuing
downstream to the confluence with the Agua Fria
River. The recommended plan will provide flood
control protection and the use of treated effluent
from a regional wastewater treatment facility to
restore hydrological connectivity and sustain fish &
wildlife habitat. The project design includes a
constructed engineered levee, restoration of 1,200
acres of riparian & wetland habitat, recreation
development including hiking trails, nature walks,
comfort stations, ramadas, cultural resources
mitigation for identification, protection and recovery
of significant Native American artifacts.

AUTHORIZATION:
WRDA 2000, SEC 101(b)(4)

ACTIVITIES FOR FY 2021:

Carryover funds will be used to prepare a price
level cost update and coordinate with the non-
Federal sponsors on away forward. Potential
efforts to initiate review of a Habitat Management
Plan and the Operation Maintenance Repair
Rehabilitation and Replacement manual for
Phase 2, and 3A&B.

FY 2022 PLANNED ACCOMPLISHMENTS:
With optimal funding, prepare a revised Total
Project Cost estimate (TPCE) and Project
Management Plan (PMP) to support a Post
Authorization Change Report (PACR).and
complete review of a Habitat Management Plan
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SUMMARIZED FINANCIAL DATA:
Estimated Federal Cost

Estimated Non-Federal Cost
Total Estimated Project Cost
Allocation thru FY20
Allocations for FY21

President’s Budget for FY22
House Report for FY22

Senate Report for FY22
Balance to Complete After FY22
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As of: 1 Mar 21
Construction
$106,971,000

$58,338,000
$165,309,000
$103,698,000
0

0

0

0

$3,273,000

and the Operation Maintenance Repair Rehabilitation and Replacement manual for Phase 2, and 3A&B.

ISSUES AND OTHER INFORMATION:

The TPCE of $165M shown above is the current Section 902 maximum project cost authorized. A Post
Authorization Change Report (PACR) is required to address a total project cost increase of approx. $68M for
a new TPCE of $233M and will be required to seek a revised project authorization. The Corps will continue
to coordinate with the sponsors on a suitable way forward to complete the project.

CONGRESSIONAL INTEREST:

Senator Kelly, Senator Sinema; and Congresspersons O’Halleran (AZ-01), Grijalva (AZ-03), Gallego (AZ-7)
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