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LOCATION AND DESCRIPTION:  
The project consists of flood control and ecosystem 
restoration, which measures within the approximate 
12-square mile of Tucson Arroyo/Arroyo Chico 
watershed in the City of Tucson located in Pima 
County, Arizona.  
The authorized project consists of two detention basin 
complexes. One referred to as the Randolph Golf 
Course Detention Basin complex (upstream on 
Arroyo Chico in the headwaters of the drainage), and 
the second referred to as the Park Avenue Basin 
complex (in the approx. center of the watershed).  
The local sponsor pursued and was granted 
consideration of the 104 credits in advance of 
completion of the feasibility phase.  
The Randolph Detention Basin complex was 
completed in May 1996. 

 
AUTHORIZATION:  
WRDA 1999, Sec 101(a) (5); WRDA 2007 Sec 
3009. 
 
ACTIVITIES FOR FY 2020:  
Carryover funds will be used to complete re-design 
& Supplemental EA, real estate certification, 
prepare a work package for Ready To Advertise 
(RTA) and award construction contract bid 
packaged for Increment 3. Award Construction 
Contract for Increment 3 (Arroyo Chico) SEP 
2020. 
 
FY 2021 PLANNED ACCOMPLISHMENTS:  
Carryover funds would be used to initiate 
construction of Increment 3 (Arroyo Chico). 
 
ISSUES AND OTHER INFORMATION:  
Increment 3 was de-scoped from contract and funds were utilized for mods on Increment 4.  
  
CONGRESSIONAL INTEREST:  
Congresspersons; Kirkpatrick (AZ-2), Grijalva (AZ-3), and 
Gallego (AZ-7). 
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SUMMARIZED FINANCIAL DATA:   
As of: 14 Feb 20 

Construction 

Estimated Federal Cost $48,042,000  

Estimated Non-Federal Cost $25,869,000      

Total Estimated Project Cost $73,911,000  

Allocation thru FY19 $48,042,000 

Allocations for  FY20 0 

President’s Budget for FY21 0 

House Report for FY21 0 

Senate Report for FY21 0 

Balance to Complete After FY21                                               0  

  


