
U.S. ARMY CORPS OF ENGINEERS – LOS ANGELES DISTRICT 
915 WILSHIRE BLVD., SUITE 930, LOS ANGELES, CA 90017 

http://www.spl.usace.army.mil 
 

 
 
 

 
 

LOCATION AND DESCRIPTION: The City of 
Carpinteria is located on the Santa Barbara Co. coast 
80 miles north of Los Angeles, 15 miles north of 
Ventura, and 12 miles south of Santa Barbara. The 
study area is between Ash Ave and Linden Ave. The 
study reach is about 1,300 feet of shoreline. The State 
Beach borders the southern limit of the reach and the 
Carpinteria Marsh borders the northern limit. There are 
approximately 13 structures within the reach that are 
directly affected by shoreline erosion & wave attacks. 
The structures behind the fronting properties may be 
affected by bi-coastal flooding during storm 

 
AUTHORIZATION: Section 208 of Flood Control Act 
1965. 
 
ACTIVITIES FOR FY 2017:  Funds will be used 
toward the Alternatives Milestone (AM), the VE study 
and to initiate efforts toward the Tentative Selected 
Plan (TSP) milestone once we receive the city of 
Carpinteria matching funds of $330K in July 2017. 
 
FY18 PLANNED ACCOMPLISHMENTS:  Optimal 
funding would be used to complete (TSP) milestone. 
 
ISSUES AND OTHER INFORMATION: Per WRDA 
'07, all studies requiring evaluation reports must include 
a 100% federally-funded Independent External Peer 
Review (IEPR). The federal portion of the total study 
cost listed above includes funds for the IEPR. 
 
CONGRESSIONAL INTEREST: Congressman 
Carbajal (CA-24) 
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Carpinteria Shoreline, CA  
Investigations 

U.S. ARMY CORPS OF ENGINEERS 

FINANCIAL SUMMARY:   
As of: 21 Feb 17 

FEASIBILITY 

Estimated Federal Cost $2,918,000 

Estimated Non-Federal Cost $2,718,000 

Total Estimated Project Cost $5,636,000 

Allocation thru FY16 $1,580,000 

Allocation for FY17                                  0 

President's Budget for FY18 TBD 

House Report for FY18 TBD 

Senate Report for FY18 TBD 

Balance to Complete After FY18 $1,338,000 


