



DEPARTMENT OF THE ARMY
U.S. ARMY CORPS OF ENGINEERS
LOS ANGELES DISTRICT
915 WILSHIRE BOULEVARD, SUITE 930
LOS ANGELES, CALIFORNIA 90017-3489

August 20, 2020

Mr. Mark Pestrella
Director
Los Angeles County Public Works
900 South Fremont Avenue
Alhambra, CA 91803

Dear Mr. Pestrella:

Section 1002 of the Water Resources Reform and Development Act (WRRDA) of 2014 requires the U.S. Army Corps of Engineers' District Engineers to provide non-Federal partners with notification of feasibility study milestones scheduled for all active studies that received General Investigation appropriations between October 1, 2009, and June 10, 2014. These letters will also be prepared for studies initiated after June 10, 2014. The letters allow for greater transparency and a formal notification and reporting of feasibility study milestones.



As previously coordinated between our agencies, the Los Angeles County Flood Control System, California, Feasibility Study is in the process of being terminated due to lack of Federal interest. This was last discussed during the meeting between yourself and Colonel Julie Balten on July 29, 2020. The four milestones are no longer relevant, and this will be our last letter related to Section 1002 for this study. My staff will continue to coordinate with your staff as we proceed to close out the study.

<u>Description</u>	<u>Previously Reported Date</u>	<u>Current Date</u>
Release of the Draft Feasibility Report	Apr 15, 2020	NA
Los Angeles District Submittal of the Final Feasibility Report	Jun 14, 2021	NA
South Pacific Division Transmittal of the Final Feasibility Report	Jul 14, 2021	NA
Signed Chief's Report	Aug 15, 2021	NA

This letter will be posted and made available to the public on the U.S. Army Corps of Engineers website (<http://www.spl.usace.army.mil/>). The dates for milestones will be submitted in an annual report to Congress, along with explanation of any inactive studies with previously reported milestones.

If you should have any questions or concerns, please contact me at (213) 452-3961 or your staff can contact David Van Dorpe, Deputy District Engineer for Programs and Project Management, at (213) 452-3971 or via email at David.M.VanDorpe@usace.army.mil.

Sincerely,

BALTEN.JULIE.A
NNE.  Digitally signed by
BAL TEN.JULIE.ANNE. 
Date: 2020.08.20 17:16:57 -07'00'

Julie A. Balten
Colonel, U.S. Army
Commanding