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LOCATION AND DESCRIPTION:

Prado Basin is located about 60 miles east of Los
Angeles, CA, in Orange, Sen Bernardino and
Riverside Counties. Study addresses ecosystem
restoration and water conservation opportunities to
improve use of Santa Ana river water, and to restore
habitat and ecosystem functions, consistent with flood
protection and recreation in the project area. There is
broad stakeholder interest.

AUTHORIZATION:
Flood Control Act of 1938, House Resolution dated 8
May 1964; Santa Ana River & Orange County, CA

ACTIVITIES FOR FY 2021:

With contributed funds, the final Integrated Feasibility
Report (IFR) has been completed and released for
State and Agency review. Chief's Report will be issued

after responses to comments and revised report are As of 04 Mar 21
completed. FINANCIAL SUMMARY: FEASIBILITY
FY2022 PLANNED ACCOMPLISHMENTS: Estimated Federal Cost $467,000
With Optimum funding, initiate design agreement. Estimated Non-Federal Cost $4,492,000
ISSUES AND OTHER INFORMATION: The Chiefs 'otal Estimated Project Cost $4,959,000
Report is currently scheduled for Apr 2021. Non-federal  Allocation thru FY20 $467,000*
sponsor is Orange County Water District (OCWD). The .

Feasibility Cost Sharing Agreement (FCSA) was Allocation for FY21 $0
executed 26 March 2012 for a dual purpose study to President's Budget for FY22 $0
address ecosystem restoration and water conservation.

Alternatives Milestone met March 12, 2013. FCSA House Report for FY22 $0
amendment to provide for contributed funding executed  Senate Report for FY22 $0
August 25, 2014. Change request, dated December 16,

20020, increased the Total Estimated Project Cost to Balance to Complete After FY22 $0
$4,960,000.00. To date, a total of $4,492,951 has been *includes $200K non-cost shared for

received from the Non-Federal sponsor and $467,049 IEPR

has been received from Federal funding. Tentatively

Selected Plan (TSP) Milestone of 12 April 2018 recommended the combined plan that included water
conservation, riparian habitat restoration, and sediment management for aquatic habitat restoration. Agency
Decision Milestone on 22 July 2019 identified smaller recommended plan compared to TSP that did not include
sediment management, based on considerations of total investment costs, sustainability and concerns regarding
construction and operation expressed by resource agencies.

CONGRESSIONAL INTEREST: Senators Harris, Feinstein, Congresspersons Norma Torres (CA-35),
Cisneros (CA-39), Ken Calvert (CA-42), Porter (CA-45)
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