



Lower Mission Creek Project

U.S. ARMY CORPS OF ENGINEERS

BUILDING STRONG®

LOCATION AND DESCRIPTION:

The Project is located in Santa Barbara County, California, about 100 miles northwest of Los Angeles. Lower Mission Creek drains into an area of 12.2 square miles and flows from the south slope of the Santa Ynez Mountains. Floods of 1978 and 1980 resulted in a request for protection along Mission Creek in the City of Santa Barbara. Since 1960 the population has increased in the Mission Creek area, and in Santa Barbara County. The January 1995 flood, a 35-year event, caused damage estimated from \$16.5 million to \$24.9 million at the 2003 price level. The recommended plan includes channel improvements and bridge replacements designed to increase channel capacity to 3,400 cfs and provide approximately a 20-year level of protection. This recommended plan will be further reviewed during the anticipated General Reevaluation Report.

AUTHORIZATION:

River and Harbor Act of 1962/Flood Control Act of 1962 (Study Auth), WRDA 2000 Sec 101 (b) (8), WRDA 2007 Sec 3034.

ACTIVITIES IN FY 2021:

Initiate a General Reevaluation Report.

FY 2022 PLANNED ACCOMPLISHMENTS:

Continue a General Reevaluation Report, GRR.

ISSUES AND OTHER INFORMATION:

This project was in its Preconstruction Engineering and Design (PED) phase and has been on hold since about 2009 when funds were last received. It was included in the Federal Fiscal Year 2021 workplan for \$500,000 to initiate a GRR. The GRR will be a Post Authorization Change Report that is necessary to reevaluate conditions and conceptual measures and alternatives that may improve the benefit cost ratio that helps justify this project. The estimated cost to complete will be revised and included in the GRR.

CONGRESSIONAL INTEREST:

Congressman Carbajal (CA-24).



As of 09 May21

FINANCIAL SUMMARY:

Feasibility

Estimated Federal Cost	1,600,000
Estimated Non-Federal Cost	1,500,000
Total Estimated Project Cost	3,100,000
Allocation thru FY20	0
Appropriation for FY21	500,000
President's Budget for FY22	TBD
House Report for FY 22	TBD
Senate Report for FY22	TBD
Balance to Complete After FY22	\$1,100,000

U.S. ARMY CORPS OF ENGINEERS – LOS ANGELES DISTRICT

915 WILSHIRE BLVD., SUITE 930, LOS ANGELES, CA 90017

<http://www.spl.usace.army.mil>