



Hansen Dam Water Conservation, CA

Investigations

U.S. ARMY CORPS OF ENGINEERS

BUILDING STRONG.

LOCATION AND DESCRIPTION: The study is located in the northeastern San Fernando Valley, approximately 15 miles northeast of downtown Los Angeles, California. This project would enable the Corps to complete the required environmental documentation, update the 1999 Feasibility Study, and receive formal management and command approval to change operations

AUTHORIZATION: Energy and Water development Appropriations Act, 1993 (PL 102-377)

ACTIVITIES FOR FY 2017: None.

FY18 PLANNED ACCOMPLISHMENTS: None.

ISSUES AND OTHER INFORMATION: Study efforts were suspended in 1999. The cost share account was closed with an imbalance of cash and work-in-kind. Local sponsor has requested that the study be re-initiated. The study would determine whether requested operation changes could be accomplished.

CONGRESSIONAL INTEREST: Congresspersons Schiff (28), Cardenas (CA-29)



As of: 2 Feb 17

FINANCIAL SUMMARY:

FEASIBILITY

Estimated Federal Cost	\$1,120,000
Estimated Non-Federal Cost	\$1,120,000
Total Estimated Project Cost	\$2,240,000
Allocation thru FY16	\$1,120,000
Allocation for FY17	0
President's Budget for FY18	TBD
House Report for FY18	TBD
Senate Report for FY18	TBD
Balance to Complete After FY18	0

U.S. ARMY CORPS OF ENGINEERS – LOS ANGELES DISTRICT

915 WILSHIRE BLVD., SUITE 930, LOS ANGELES, CA 90017

<http://www.spl.usace.army.mil>

U.S. ARMY CORPS OF ENGINEERS – LOS ANGELES DISTRICT
915 WILSHIRE BLVD., SUITE 930, LOS ANGELES, CA 90017
<http://www.spl.usace.army.mil>